
City of St. Charles - Public Works Department

Water Report
Date:  April 28, 2011

Submitted for Council Work Session Scheduled for May 10, 2011.

Project # Ward
Project 

Manager
Project Project Status

Funding Information 

(Updated 4/10/11)

Engineer/ 

Contractor

Complete 

Design

Begin 

Const.

Complete 

Const.

TDB All
Mike R. / 

John Z.

AUTOMATED 

METER READING

Staff preparing program for project 

implementation. Presentation to Board of 

Public Works made in January 2011. 

Presentation  made to City Council in 

February 2011. Staff moving forward to 

begin installation of meters in May 2011. 

(4/06/11)

• Source of Funding: 2010  

Bond Issue                                    

• Bond Est. Budget: $3.8M

• Amount Expended/Under 

Contract: $0

• Available Funds: $3.8 M                                             

• Expected Remaining Cost: 

$3.8M

N/A TBD TBD TBD

1 of 5

1 
- Indicates schedule change from last report.

* Information is approximate and not based on awarded contract(s).



City of St. Charles - Public Works Department

Water Report
Date:  April 28, 2011

Submitted for Council Work Session Scheduled for May 10, 2011.

Project # Ward
Project 

Manager
Project Project Status

Funding Information 

(Updated 4/10/11)

Engineer/ 

Contractor

Complete 

Design

Begin 

Const.

Complete 

Const.

08CW23 All Steve N.

COMPREHENSIVE 

CITY WATER 

MODEL 

CMT is in the process of the evaluating 

the existing system using the steady state 

hydraulic model and developing the 

extended period simulation. Model 

calibration is complete.  Board of Public 

Works approved the idea of going 

forward with dual pressure system 

investigation on 11/10/10.  Supplemental 

Agreement #2 for this investigation was 

approved by BPW on 12/9/10 and has 

been approved by Council. CMT has 

completed the draft final report and 

presented it to staff on 4/5/11.  CMT is 

continuing with report finalization.  

(4/27/11)

• Source of Funding: Water 

Fund

• Water Fund 2011 Budget: 

$62,609.00

• Amount Expended/Under 

Contract: $60,454.84                                          

•  Available Funds: $2,154.16                                       

• Expected Remaining Cost: 

$50,000 CMT
April      

2011
N/A N/A

2 of 5

1 
- Indicates schedule change from last report.

* Information is approximate and not based on awarded contract(s).



City of St. Charles - Public Works Department

Water Report
Date:  April 28, 2011

Submitted for Council Work Session Scheduled for May 10, 2011.

Project # Ward
Project 

Manager
Project Project Status

Funding Information 

(Updated 4/10/11)

Engineer/ 

Contractor

Complete 

Design

Begin 

Const.

Complete 

Const.

06CW05 All John Z

ELM PT WATER 

TREATMENT 

IMPROVEMENTS

Construction Permit application 

submitted to MODNR.                     Bid 

Opening: January 14, 2011.                                 

Recommendation to BPW - February 

2011.  Recommendation to City Council: 

March 2011. NTP to be issued in April 

2011. Estimated Start of Construction: 

April/May 2011.     (4/06/11 - no change)

• Source of Funding: 2010 

Bond Issue & Water Fund             

• Bond Est. Budget:$2.8M

• Water Fund 2011 Budget: 

$1,811,135.00                                    

• Total Budget: $4,587,551                           

• Amount Expended/Under 

Contract: $65,581.80 (Water 

Fund)     

• Available Funds: 

$1,745,553.20 (Water Fund)     

$2,800,000 (Bond)                      

• Total Available: $4,545,989                              

• Expected Remaining Cost: 

$4.2 M

Jacobs / River 

City 

Construction,  

LLC

November    

2010

April       

2011

February 

2012

3 of 5

1 
- Indicates schedule change from last report.

* Information is approximate and not based on awarded contract(s).



City of St. Charles - Public Works Department

Water Report
Date:  April 28, 2011

Submitted for Council Work Session Scheduled for May 10, 2011.

Project # Ward
Project 

Manager
Project Project Status

Funding Information 

(Updated 4/10/11)

Engineer/ 

Contractor

Complete 

Design

Begin 

Const.

Complete 

Const.

10OW15 3 Dave B

UTILITY 

INVESTIGATION

Entered into a contract with BAX 

Engineering for design of the utility 

relocation plans.  Notice to proceed was 

January 4, 2011.  BAX is currently 

working on revisions (4/26/2011)

• Source of Funding: Water 

Fund and Sanitary Sewer 

Fund                                           

• Current 2011 Budget: 

$32,463.00

• Amount Expended/Under 

Contract: $27,870.00 

• Available Funds: $4,593.00                                               

• Expected Remaining Cost: 

$TBD

Bax
June        

2011
TBD TBD
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1 
- Indicates schedule change from last report.

* Information is approximate and not based on awarded contract(s).



City of St. Charles - Public Works Department

Water Report
Date:  April 28, 2011

Submitted for Council Work Session Scheduled for May 10, 2011.

Project # Ward
Project 

Manager
Project Project Status

Funding Information 

(Updated 4/10/11)

Engineer/ 

Contractor

Complete 

Design

Begin 

Const.

Complete 

Const.

08CW25 All John Z

WATER STORAGE 

TANK   REPAIR                 

ELM POINT

City Council authorized entering into 

contract with Jacobs. Kick-off meeting 

has been held with Consultant. Design 

underway.   (no change - 4/06/11)

• Source of Funding: Water 

Fund and 2010 Bond Issue           

• Bond Est. Budget: $200K

• Water Fund 2011 Budget: 

$442,918.00                                           

• Total Budget: $642,918

• Amount Expended/Under 

Contract: $ 101,896.13  

(Water Fund)    

• Available Funds:    

$341,021.87 (Water Fund)      

$206,000 (Bond)                           

• Total Available: 

$547,021.87                                               

• Expected Remaining Cost: 

$650,000

Jacobs TBD TBD TBD
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1 
- Indicates schedule change from last report.

* Information is approximate and not based on awarded contract(s).


